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Change Title

Extension of Major Milestone M-083-00A, “Complete PFP Facility Transition & Selected Disposition
Activities”

Description/Justification of Change

This change package extends the due date of Major Milestone M-083-00A by 12 months.

Since September 2002 the US Department of Energy (USDOE) has been implementing activities required
to meet this milestone, the magnitude of work needed and technical difficulties encountered to deactivate
and decommission the PFP have been substantially greater than originally thought. The schedule slip is
the aggregate result of encountering significant radiological and chemical conditions, as well as breakage
to machinery and equipment. The parties agree, pursuant to HFFACO Atrticle XL, Paragraph 120E, that
there is good cause to extend the milestone schedule to assist in maintaining a safe working environment
in completing the work.

This 12 month extension is approximately a 7 percent increase in the total time originally allotted for this
work since this milestone was established in 2002.

Continued on page 2.

Impact of Change
The due date of Major Milestone M-083-00A is extended by 12 months to September 30, 2017. Interim
and target milestones have already been completed or will be completed on their current schedule.

Affected Documents

. The Hanford Federal Facility Agreement and Consent Order, as amended, and Hanford Site internal
planning management, and budget documents (e. g., USDOE and USDOE contractor Baseline Change
Control documents, Project Management Plans). Specifically, the Removal Action Work Plan for
Deactivation, Decontamination, Decommissioning, and Demolition of the Plutonium Finishing Complex,
DOE/RL-2011-03, and other implementing documents will be affected.
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Description/Justification of Change (continued)

Modifications to HFFACO Appendix D, “Milestones and Target Dates Including Designation of
Lead Regulatory Agency,” are denoted by using strikeeut to indicate text deletions and double
underline to indicate text additions.

Number Milestone Due Date
M-083-00A Complete PFP Facility transition & selected disposition activities. - 09200048
Lead Regulatory 09/30/2017

Agency: Ecology

Completion of this major milestone includes the following key elements:
1) completion of all activities necessary to achieve end point criteria
established through Milestone M-83-20 for placing the PFP facility in a
safe and stable S&M mode, 2) completion of all activities described in
the approved M-83 series interim milestones and target date; and 3)
completion of the balance of PFP selected disposition activities pursuant
to the final action memoranda and work plans.

Also see “description/justification” contained in change form M-83-01-03.




